
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:49 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 106 Date: 23-Feb-2013 Saturday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 264

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light to moderate wind, ~50F to 65F

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

February 23, 2013
Weather – clear, light to moderate wind, ~50F to 65F

Painting Suspender Rope – South Main Span
METS’ paint inspector, Joe Ullrich, inspected pp62 to pp76 for blue gray noxyde and pp78 to pp86 for
pegalink this morning. The followings were found:
PP (Blue Gray)Suspender Rope
62NE, SWGood and ready for gravel gray
NW, SEneed repair - holidays
64ALLGood and ready for gravel gray
66ALLGood and ready for gravel gray
68ALLGood and ready for gravel gray
70SE, NW, NEGood and ready for gravel gray
SWneeds repair - holidays
72NEGood and ready for gravel gray
SE, SW, NWneed repair - holidays
74ALLneed repair - holidays
76ALLneed repair - holidays

PP (Pegalink)Suspender Rope
78ALLGood and ready for blue gray
80ALLGood and ready for blue gray
82ALLGood and ready for blue gray
84ALLGood and ready for blue gray
86ALLGood and ready for blue gray

Painters (Manuel’s crew) started mixing 15 gallons of gravel gray at 0800. No thinner was added. Manuel’s
crew mixed another 10 gallons of gravel gray at 1330 and no thinner was added.

Painters (Sage’s crew) started mixing 20 gallons of blue gray with 16oz of water per 5 gallons paint at
0845. Painting conditions were good from the time painting started to the end of shift.

PP (Gravel Gray)RopeStartFinish Remark

62SW, NE13451410noxyde – gravel gray (1st coat)
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64ALL09401000noxyde – gravel gray (1st coat)
66ALL11001125noxyde – gravel gray (1st coat)
68ALL11451210noxyde – gravel gray (1st coat)
70SE, NW, NE13211340noxyde – gravel gray (1st coat)
72NE 14201425noxyde – gravel gray (1st coat)

PP (Blue Gray)RopeStartFinish Remark

62SE, NW14301445noxyde - blue gray repair (3rd coat)
70SW14001415noxyde - blue gray repair (3rd coat)
72SE, SW, NW13351345noxyde - blue gray repair (3rd coat)
74ALL09300940noxyde – blue gray repair (2nd coat)
76ALL09481005noxyde – blue gray repair (2nd coat)
78ALL10301050noxyde – blue gray (1st coat)
80ALL11001120noxyde – blue gray (1st coat)
82ALL11251145noxyde – blue gray (1st coat)
84ALL12001300noxyde – blue gray (1st coat)
86ALL13001315noxyde – blue gray (1st coat)

Painting Suspender Rope – North Side Span
METS’ paint inspector, Joe Ullrich, inspected pp10 and pp12 for pegalink this morning. All ropes were
good for noxyde blue gray.
Repair (touch up DTM) on PP14, 16, 18, 22 and 24 etc….were not ready for inspection. Painter missed
touching up numerous spots.

Labor
(0700 to 1530 – 8 hours)
Leon Cirney, Ron Morgan, Fred Hogan, Sage Ray, Richard Salcido, Luis Panyaqua, Manuel Barrios, Jorge
Diega, Daniel Duran

Laraine’s Hour – 9 hours OT - 0700 to 1630 (field 0730 to 1530)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 8.00 0.00 8.00

LEON CIRNEYPainter 0.00 8.00 0.00 8.00

RON MORGANPainter 0.00 8.00 0.00 8.00

RICHARD SALCIDOPainter 0.00 8.00 0.00 8.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 0.00 8.00 0.00 8.00

JORGE DIEGAPainter 0.00 8.00 0.00 8.00

DANIEL DURANPainter 0.00 8.00 0.00 8.00

MANUEL BARRIOSPainter 0.00 8.00 0.00 8.00
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